QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase A
Comments: Environmental, cultural surveys, topographic map, water resources assessment are all complete. Alternatives analysis is underway and
a report on alternatives is scheduled for October.

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization). The Indoor Equestrian Event Arena is a world-class 206,100 sqg. ft., climate
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level
near the paved parking area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft.
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Horse Park Indoor Arena - Design Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
See Construct New Indoor Arena - 2006-2008. The Indoor Equestrian Event Arena is a world-class 206,100 sg. ft., climate controlled facility
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking
area. The facility includes an 8,000 sg. ft. exhibit area with outdoor plaza on the event level and a 20,000 sg. ft. multi-use,
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building
includes a loading/unloading dock on the east side complete with TV broadcast service area.

* Outdoor Equine Event Stadium Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks

* Big Bone Lick - Park Improvements Boone 2006-2008 Complete/In Warranty 95 02/01/12 02/01/12
$2.5 million appropriation in 2006-08 Parks Development Pool

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/Not Closed Out 100 05/01/09 05/01/09
Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room,
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities. The project was funded using 50% state

Funds and 50% donated funds.

Department of Parks--Cabin Creek Covered Bridge--Repair Lewis CPBOC-1/01/12 Awarding Contract
of Damage

* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 09/26/13
Comments: Contractor selected for stream mitigation portion of project.
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Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet.
Of this total square footage, 216,000 sg. ft. is the new Exhibit Hall, 35,000 sg. ft. is the new Grand Lobby, 11,235 sg. ft. is the future VIP
Area, 13,785 sg. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand
Lobby), and the remaining 56,287 sqg. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.
The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very
large exhibit hall.
The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof,
glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area,
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also
directly connects to Freedom Hall and South Wing A from the interior.
Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to
do this additional parking lot work.
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridg« 2008-2010 Complete/Not Closed Out 100 06/01/11 06/01/11
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.
Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school.
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sqg.ft.
Education & Workforce Development Cabinet/KY Educational Television
Transmission Lines Upgrade/Antennas CPBOC-1/01/11 Complete/In Warranty 100 08/01/12 08/01/12

Comments: All work has been completed and billed.

Energy & Environment Cabinet/Environmental Protection

* Maxey Flats Cap 2012-2014

Finance and Administration Cabinet/Facilities & Support Services
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Barrett Avenue Building Renovation Franklin POOL-4/01/11 Complete/Not Closed Out 100 07/15/11 06/16/11
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Design/Phase B
Comments: Project design on hold until funding is available.
Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11 In Construction 99 01/15/13
Comments: Project will be completed with the installation of the screens when the ambient outdoor temperature remains constantly below 40
degrees F for a minimum of 2 consecutive days. The revised completion date for CO#4 was based on the projected weather forcast.
Chiller Replacement - Transportation Central Utility Franklin CPBOC-6/01/12 In Construction 85 08/31/12
Plant
Comments: Chiller startup scheduled for week of October 1, 2012.
Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10 Complete/In Warranty 98 03/01/12 06/29/12
* Council of State Governments Building Complex Fayette 2012-2014 Awaiting Initiation by Agency
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on hold.
L & N Boiler Relocations Franklin POOL-6/01/12 In Construction 80 09/15/12
Comments: Project is 80% complete and on schedule for boilers to be operating for cooler weather.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Design/Phase C
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project is on Hold.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and
Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and
IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.
* Spindletop Renovation for Advanced Battery Research Fayette 2010-2012 Complete/In Warranty 100 02/03/12 02/03/12

Finance and Administration Cabinet/General Administration

Lexington Downtown Redevelopment Project Planning and Fayette 2012-2014 Awaiting Initiation by Agency
Design

General Government Cabinet/KY River Authority

Lock and Dam 3 and Lock 4 Renovation (locks 3 and 4 Franklin 2006-2008 In Construction 50 11/02/12
renovation)
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Lower gates at 4 are repaired and ready for installation.

General Government Cabinet/Military Affairs

Bluegrass Station Domestic Water Line Replacement

Construct 25 Meter Rifle Range - Wendell H. Ford
Regional Training Center

Construct Administration Building - Disney Training
Center

Construct Armed Forces Ready Center - Somerset
Construct Armory Readiness Center - Burlington
Construct Armory Readiness Center - Owensboro

Construct Armory Readiness Center - Pikeville

Construct Army Aviation Support Facility

Construct Asphalt Team Facility, WHFRTC

Comments: Completion pending processing final change order

Construct CERF-P Facility

Construct CERF-P Facility

Construct Field Maintenance Shop - Northern Kentucky

Construct Field Maintenance Shop 1 Conversion
Construct Field Maintenance Shop 2 - London
Construct Field Maintenance Shop 6 - Jackson

Construct Fire Rescue Training Center - WHFRTC

Comments: Contractor completing punchlist items.

Construct General Warehouse Building - Bluegrass Station

Construct Joint Forces Readiness Center Phase I -
Frankfort

Construct Joint Operations Center Counter Drug Program

Building

Construct Joint Support Operations Center Phase IV

Comments: Building is almost done , epoxy failure is issue.

Construct MEDCOM Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Comments: Upper gates at Lock 3 have been removed,repaired and reinstalled. Lower gates at lock 3 have been pulled and repairs are underway.
Work at Lock 1 also underway

Fayette CPBOC-11/01/09 Complete/Not Closed Out 100 05/16/11 03/30/11
Muhlenberg CPBOC-4/01/10 Complete/Not Closed Out 100 07/31/12 11/16/11
Knox 2010-2012 Awaiting Initiation by Agency
Pulaski 2012-2014 Awaiting Initiation by Agency
Boone 2010-2012 In Construction 60 03/01/13
Daviess 2010-2012 Complete/Not Closed Out 99 09/30/11 09/29/11

2012-2014 Awaiting Initiation by Agency

2012-2014 Design/Phase C
Muhlenberg CPBOC-7/01/11 In Construction 100 04/24/12
Franklin CPBOC-8/01/11 In Construction 5 04/15/13
Franklin CPBOC-9/01/12 In Construction 5 04/15/13
Multi 2010-2012 Awaiting Initiation by Agency
Boyd 2008-2010 Awaiting Initiation by Agency
Laurel 2010-2012 Awaiting Initiation by Agency
Breathitt 2010-2012 Awaiting Initiation by Agency
Muhlenberg 2010-2012 In Construction 95 12/12/12
Fayette 2010-2012 Awaiting Initiation by Agency
Franklin 2010-2012 Awaiting Initiation by Agency
Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Laurel 2010-2012 In Construction 99 11/25/11

2012-2014 In Construction 15 02/15/13
Fayette 2010-2012 Awaiting Initiation by Agency

Construct Multi-Purpose Building - Bluegrass Station
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Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct New Medical Command Building Franklin In Construction 15 02/15/13
Construct Phase VII WHFRTC 2012-2014 Awaiting Initiation by Agency
Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency

Comments: no change in status

Construct Replacement Human Resources Office Building Franklin 2012-2014 Revising/Rebidding

Construct Roadway and Sewage Plant - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg 2010-2012 Awaiting Initiation by Agency

Construct Vault - Bluegrass Station Fayette 2010-2012 Complete/Not Closed Out 100 02/25/12 02/25/12
Construct Water Line Extension -Boone National Guard Franklin 2012-2014 In Construction 2 09/11/13

Center

Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 99 11/25/11

Phase III

Comments: Biobasin in process of completion

Expand State Emergency Operations Center - Frankfort Franklin 2010-2012 In Construction 20 06/27/13

Extend Utility Lines - Bluegrass Station Fayette 2010-2012 Awarding Contract
Comments: There will be two contracts: Overhead electric lines being awarded to Hendrix Electric.
The underground water, sewer, and communications lines contract has not been bid yet.

Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08

Install Additional Solar Array WHFRTC Muhlenberg CPBOC-7/01/11 Complete/Not Closed Out 90 04/24/12 08/29/12
Comments: Final Payment is in process.

The Solare Power System is operational.

Install Power Generators Muhlenberg 2010-2012 In Construction 95 11/01/12

Install Solar Array at Harold L. Disney Training Site Knox CPBOC-7/01/11 Complete/Not Closed Out 100 04/24/12 08/20/12
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/Not Closed Out 100 08/09/09 11/19/10
Modular Expansion at the Lexington National Guard Armory Fayette CPBOC-8/01/11 Complete/In Warranty 100 06/16/12 06/16/12

Comments: processing final payment to G.C.

Parking Improvements - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency

Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Complete/Not Closed Out 03/20/11 03/30/11
Comments: Work is complete on the water mains and new electric substation except for two pressure reducing valves which are being installed
under a small contract to protect weaker older piping

Renovate Butler Reserve Center 2012-2014 Awaiting Initiation by Agency
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Renovate Latrines and Cold Storage Building to FMS5 Franklin CPBOC-9/01/11 Complete/In Warranty 100 07/31/12 08/31/12
Building
Roof Replacement and Repair - Bluegrass Station Fayette 2010-2012 Awaiting Initiation by Agency
Weapons of Mass Destruction Building Parking Area Jefferson CPBOC-8/01/11 Awaiting Initiation by Agency
Expansion

General Government Cabinet/Secretary of State

* Business One-Stop Portal - Phase I Reauthorization and Multi 2012-2014 Awaiting Initiation by Agency
Reallocation ($5,000,000 Bond Funds)

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home Hardin 2012-2014 Design/Phase B

* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Design/Phase A
(Leslie County)
Comments: Design Underway

* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 Complete/In Warranty 99 03/23/12 07/15/12

Care Unit
Comments: minor change order items being completed

Health and Family Services Cabinet/Behavioral Health
* Electrical System Upgrade at Western State Hospital - 2012-2014 A/E Selection

Design
Comments: Consultant will be selected via RFP process during third quarter 2012.

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 Complete/Not Closed Out 09/01/11 08/16/11
Mentally Retarded/Developmentally Disabled
Construct Replacement of Eastern State Hospital Fayette 2008-2010 In Construction 85 02/13/13
Comments: Main Hospital finishing out drywall, electrical and receiving some painting/flooring finishes. PCHs have one home nearly complete
and the other three in various states of completion down to starting drywall finishes. Site work has parking lots paved with base course and
only entry drive remaining to pave 1lst course. Plantings going in starting with small trees. Bioretention basins have plantings installed.
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Complete/Not Closed Out 100 06/30/11 06/30/11
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about
future operation of the facility and legal actions against the cabinet. Design fees have been spent but no construction expenditures. (per

FAC, 8/2008)
* Renovate Oakwood Specialty Clinic Pulaski 2010-2012 Design/Phase A

* Replacement of Glasgow State Nursing Facility Barren 2010-2012 In Construction 80 09/05/12
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Comments: Time extensions due to weather and change orders have delayed the completion to the end of September. Delays beyond the contractor's
control will result in further delays. Project is currently expected to be complete around the first of January.

Justice and Public Safety Cabinet/Corrections

Eastern Kentucky Correctional Complex - Security Control CPBOC-7/01/12 In Construction 0 12/06/12
System for Dorms Project
Comments: Base Bid with 3 Alternates awarded.

* Kentucky State Reformatory Renovate, Upgrade, Replace Oldham 2010-2012 In Construction 60 11/28/12
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* Northpoint Training Center - Rebuild from Fire Boyle 2010-2012 Complete/In Warranty 80 05/22/12 05/22/12
* Northpoint Training Center Debris Removal Garrard CPBOC-11/01/09 Complete/Not Closed Out 100 10/31/09 10/09/09
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08
* W. Kentucky Correctional Complex Renovate Two Minimum 2010-2012 In Construction 87 01/13/12

Security Dorms
Comments: agency forces completing interior walls and finishes

Justice and Public Safety Cabinet/Juvenile Justice

* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02

* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Complete/Not Closed Out 100 02/14/11 02/09/11
Project authorization expired at 6-30-08.

* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09 03/16/09

Justice and Public Safety Cabinet/State Police

* Demolition and Construction of Training Academy Building Franklin 2012-2014 A/E Selection
Comments: AE Selection to be completed end of September.

* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Complete/Not Closed Out 100 08/14/10 08/05/10
Services Bldg)

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell Madison 2012-2014 Awaiting Initiation by Agency

Arlington Renovation and Addition Madison 2006-2008 Complete/Not Closed Out 07/25/09 06/30/09
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition (subproject:
Renovation and Addition).

Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
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Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing
areas.
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09

Renovation and Addition)
Construct New Clubhouse Facility for the Arlington Country Club.

Construct Addition to Ashland Building Madison 2012-2014 Awaiting Initiation by Agency
Construct Aviation Instruction Facility Madison 2012-2014 Awaiting Initiation by Agency
Construct Bio-Fuels Research Facility Madison 2012-2014 Awaiting Initiation by Agency
* Construct Business Technology Center - Phase II Madison 2004-2006 Complete/In Warranty 100 01/30/12 01/30/12
Construct Eastern Kentucky University Hotel/Learning Madison 2010-2012 Planning
Center
Construct EKU Early Childhood Center Madison 2012-2014 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Construct New Student Housing Madison 2008-2010 In Construction 5 07/05/13
Construct New Student Housing - Garden Apartments Madison 2012-2014 Awaiting Initiation by Agency
Construct Regional Health Facility Madison 2012-2014 Awaiting Initiation by Agency
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 98 05/25/12

Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building (2006-2008).
Comments: Landscaping and Directional signage are awaiting completion.

Construct Stratton Building Addition Madison 2008-2010 Complete/In Warranty 95 10/15/12 11/01/12
Construct Student Athlete Support Facility Madison 2012-2014 Awaiting Initiation by Agency
EKU - Install Lights for Baseball, Softball, and Soccer Madison 2012-2014 Awaiting Initiation by Agency
EKU-UK Dairy Research Project (Meadowbrook Farm) Madison 2012-2014 Awaiting Initiation by Agency
Expand Indoor Tennis Facility Madison 2012-2014 Awaiting Initiation by Agency
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09

Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Postsecondary Education Center (2006-2008).

Refinance Guaranteed Energy Savings Performance Madison 2012-2014 Awaiting Initiation by Agency

Contracts

Renovate Ambulance Building Madison 2012-2014 Awaiting Initiation by Agency

Renovate Baseball Complex Madison 2012-2014 Awaiting Initiation by Agency

Renovate Blanton House Madison 2012-2014 Awaiting Initiation by Agency

Renovate HVAC Systems Madison 2010-2012 In Construction 80 10/01/12

Comments: Work is proceeding well.
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Renovate HVAC Systems

Renovate Lancaster Center Building
Renovate Property

Renovate Student Health Center
Renovate Weaver Building

Renovate Women's Softball Complex

* Science Complex (Design)
See Construct Science Building (combined auth)

Comments: Contractor completing Landscaping and interior signage

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan- 2012-2014
Atwood Research Building Renovation project

Center for Families and Children
Comments: Still in warranty

Construct Aquaculture Academic Research Facility
Comments: no change

Construct Aquaculture Production Tech Lab
Comments: no change

Construct New Residence Hall Phase III
Construct Pedestrian Bridge Across US 60
Create Pedestrian Mall Hathaway Hall/Hume Hall
Develop Bicycle/Pedestrian Trail

Expand Emergency Notification System

Improve Campus Landscape and Signage

Kentucky State University Old Federal Building
Renovation, Phase I

Land Grant Farm Facility

Office for Center for Sustainability of Farms and Family
Renovate Atwood Agricultural Research Building

Renovate Central Computing Facility, Carroll ASB

Renovate Jackson Hall

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Madison 2012-2014 Awaiting Initiation by Agency
Madison 2012-2014 Awaiting Initiation by Agency
Madison 2012-2014 Awaiting Initiation by Agency
Madison 2012-2014 Awaiting Initiation by Agency
Madison 2012-2014 Awaiting Initiation by Agency
Madison 2012-2014 Awaiting Initiation by Agency
Madison 2004-2006 In Construction 99 04/30/12
- 2006-2008
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin CPBOC-3/01/12 Planning
Franklin CPBOC-12/01/08 Complete/In Warranty 100 12/02/11 12/29/11
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2006-2008 Complete/In Warranty 100 12/29/11 12/29/12
Franklin 2010-2012 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin CPBOC-12/01/09 Complete/In Warranty 100 07/20/12 07/20/12
Franklin CPBOC-12/01/05 Complete/Not Closed Out 100 04/25/10 04/25/10
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2012-2014 Awaiting Initiation by Agency
Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09
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Renovate Jackson Hall Phase II Franklin 2012-2014 Awaiting Initiation by Agency
Renovate Open Computer Lab in Hill Student Center Franklin 2012-2014 Awaiting Initiation by Agency
Postsecondary Education Cabinet/KY Community and Technical College System
Acquisition of System Office Building Woodford 2012-2014 Awaiting Initiation by Agency
ADA Upgrades J. Phil Smith Building - Hazard CTC Perry 2012-2014 Awaiting Initiation by Agency
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 Complete/Not Closed Out 100 06/01/10 06/01/10
* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)
* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been combined into

this Project Status.

This building is a 2 story 32,000 sqg. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The

facility includes administrative offices, multi-functional classrooms,

nurses program classroom,

chemistry and physics lab-classroom,

daycare

center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as

related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near

the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

* Construct Administration Building, Phase I - Maysville Mason
cc
* Construct Allied Health/Technical Education Building - Laurel

Laurel Campus
Construct Area 9 Training Building State Fire and Rescue

Construct Arts School, Phase I - WKCTC McCracken

Comments: demolition complete, interior electrical roughins,plumbing roughins in progress. New interior walls roughed in.

Construct Bowling Green Fire Training Center Warren

Construct Community Intergenerational Center - Hazard CC Perry
Comments: no changes and still waiting for further funding

Construct Cosmetology Building - Ashland CTC Boyd

* Construct Emerging Technology Center - West KY CTC McCracken
Construct Parking Lots and Drives - Henderson CC Henderson
Construct School of Craft, Phase II - Hazard CTC Perry

* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd

See Ashland Technology Center (combined auth) - 2004-2006

Construct Transportation Tech Bldg. Boone Campus-Gateway Boone
CTC

2006-2008
2006-2008

2012-2014

2012-2014

2008-2010

2008-2010

2010-2012
2006-2008
2010-2012
2012-2014

2006-2008

2010-2012
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Complete/Not Closed

Complete/Not Closed

Awaiting Initiation

In Construction

Complete/Not Closed

Design/Phase C

Complete/In Warranty
Complete/Not Closed
Complete/Not Closed
Awaiting Initiation

Complete/Not Closed

Awaiting Initiation

Out

Out

by Agency

Out

Out
Out
by Agency

Out

by Agency

99

100

20

01/05/10

04/13/10

01/05/13

03/28/11

01/20/12
08/28/09
09/30/10

11/15/09

01/05/10

04/10/10

05/16/11

01/20/12
01/05/10
12/01/10

06/12/10
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Construct Urban Campus, Phase I - Gateway CTC Kenton 2012-2014 Awaiting Initiation by Agency
Design and Construct Carrollton Campus, Phase I - Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson CTC
Design and Construct Newtown Campus, Phase I - Bluegrass Fayette 2012-2014 Awaiting Initiation by Agency
CTC
Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07
Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 99 04/28/08 04/28/08
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer
classrooms, incubator space and general classroom spaces.
Comments: electrical infastructre additional work in progress
Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
LCC Classroom/Lab Building Fayette 2004-2006 In Construction 45 01/15/13
Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B
Comments: no change. project is not funded beyond phase B
McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 Complete/Not Closed Out 100 11/20/10 11/20/10
Modular Classroom - Bowling Green TC Warren 2012-2014 Design/Phase C
Comments: Project over budget as a modular building. Design under way as a conventional slab on grade building.
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 08/13/09 10/04/05
Purchase Land Adjacent to Technology Drive - Ashland Boyd 2012-2014 Awaiting Initiation by Agency
Renovate Academic/LRC Building - Ashland CTIC Boyd 2010-2012 Awaiting Initiation by Agency
Renovate Administration Building - Elizabethtown CTC Hardin 2012-2014 Awaiting Initiation by Agency
Renovate Building for Skilled Crafts Training Center - McCracken 2010-2012 Complete/Not Closed Out 100 08/18/11 08/15/11
WKCTC
Renovate Building for Skilled Crafts Training Center, McCracken 2012-2014 In Construction 20 12/05/12
Phase III - WKCTC
Comments: Contractor mobilizing, shop drawings, order materials.
Renovate Building, New Parking and Loop Road - BGTC Fayette 2012-2014 Awaiting Initiation by Agency
Renovate Classroom Facility Phase I Urban Campus - Boone 2010-2012 Awaiting Initiation by Agency
Gateway
Renovate Downtown Campus - Owensboro CTC Daviess 2012-2014 A/E Selection
Renovate Downtown Campus Phase II - JCTC - Additional Jefferson 2010-2012 Awaiting Initiation by Agency
Renovate HVAC System - Meece Building - Somerset CC Pulaski 2012-2014 Awaiting Initiation by Agency



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

Finance and Administration Cabinet

2012-4 (October)
10/19/2012

Cabinet/Agency/Project Title

Reroof and Enclose Concourses Gray Building

Madisonville
Comments: north end addition under
Space Modifications - Systems Office

* Springfield Community and Technical College

roof,

Postsecondary Education Cabinet/Morehead State University

Acquire Land related to Master Plan

Button Auditorium Renovation

Construct Campus Recreation Center

* Construct Center for Health, Education, and

(combined auth)

Authorizations for the following two projects were
Health, Education and Research

Research

(2006-2008) .

Construct Classroom to the Community Facility

Construct Classroom/Lab building - Browning Orchard

Construct Food Service/Retail and Parking Structure

Construct Honors College Facility

Construct Morehead/Rowan County Public Safety Complex

Construct Residential Apartment Complex

Construct Space Science Center Clean Room

Design Residence Hall Renovation/Improvement

Renovation)

(LRC Staff Note:
indicate $5 million represents their budgeting estimate for renovating one dormitory.

(Nunn Hall

As such,

funds is viewed by GOPM as more a correction than a change in the project authorization.)

This project consisted of an interior renovation of the 9 story,
within the building. Work included new electrical systems,

* NASA Space Science Center

(combined auth)

Rowan

Authorizations for the following two projects were combined:
(2006-2008) .

Project is a 48,000 square foot two story facility with classrooms,
multi-media auditorium including planetarium with star projectors and audio-video system.
satellite telecommunications lab and houses space for future clean rooms.

anechoic testing chamber,
computing labs,

Plan and Design Library Facility

distance learning lab,

Rowan

2004-2006

NASA Space Science Center

2012-2014

Page 12 of 15

plumbing systems and bathroom renovation,

Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
the intent to renovate NUNN HALL with these

Complete/Not Closed Out

state of the art NASA type control room,

Awaiting

(2004-2006)

Initiation by Agency

100

University staff

100 unit residence hall and replacement of the heating and cooling system
new paint and floor covering in each unit.

02/27/09

and Space Science Center Completion

electronics laboratory, an
The building also includes

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Hopkins 2010-2012 In Construction 15 03/26/13
structural steel for south end 85% complete.

Woodford 2012-2014 Awaiting Initiation by Agency

Washington 2006-2008 Complete/Not Closed Out 100 08/30/09 10/22/09
Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2008-2010 Complete/Not Closed Out 100 04/19/11 06/01/11
Rowan 2006-2008 Complete/Not Closed Out 100 04/20/10 04/28/10
combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for

Rowan 2010-2012 Complete/In Warranty 100 07/21/12 07/26/12
Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2012-2014 Awaiting Initiation by Agency

Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09

03/09/09
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Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Plan and Design Music Academic and Performance Arts Rowan 2012-2014 Awaiting Initiation by Agency
Building
Reconstruct Central Campus Rowan 2012-2014 Awaiting Initiation by Agency
Renovate Academic Center and Tennis Team Facilities Rowan 2012-2014 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/Not Closed Out 100 08/06/10 08/06/10
Renovate Button Auditorium Rowan 2012-2014 Awaiting Initiation by Agency
Renovate East Mignon Residence Hall Rowan 2010-2012 In Construction 95 10/21/12
Renovate McClure Pool Rowan 2012-2014 Awaiting Initiation by Agency
Comments: no change
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Complete/Not Closed Out 100 06/18/11 08/05/11
Renovate West Mignon Residence Hall Rowan 2010-2012 In Construction 8 04/21/13
* Renovate West Mignon Residence Hall Rowan CPBOC-7/01/12 In Construction 8 04/21/13
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 100 12/01/08 12/01/08
Tube
Retube Coal-Fired Boilers Rowan 2012-2014 Awaiting Initiation by Agency
* Space Science Center-Completion Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.
Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.
Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources
Elisha Creek FILO project Leslie POOL-2/01/11 In Construction 75 08/10/12
Comments: Project runing behind due to bad weather
Minor Clark Hatchery Renovation 2010-2012 Awaiting Initiation by Agency
Comments: There is no change in the status of this project.
Pfeiffer Hatchery Renovation 2010-2012 In Construction 41 05/11/13
Comments: Most of the drain system is been installed. in the ISO Building foundations are complete, undergorund plumbing and electrical
conduits are being roughed in.
Schultz Creek FILO project Greenup POOL-2/01/11 Design/Phase C
Comments: Project on hold because of Real Property issues
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Complete/Not Closed Out 100 04/15/11 04/22/11
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 Complete/Not Closed Out 100 05/10/10 09/10/10
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Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/12

Tourism, Arts & Heritage Cabinet/Parks

* Upgrade Wastewater System - Fort Boonesborough

2012-2014

Awaiting Initiation by Agency

Comments: Agency is negotiating with two neighboring sewer districts to accept and treat waste in lieu of upgrading the sewer plant at the

facility.
Wastewater Treatment Plant Replacement - Pennyrile Hopkins
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson
Transportation Cabinet/Facilities & Support Services
Privately Constructed Hangar at the Capital City Airport Franklin
Transportation Cabinet/Gen Admin & Support (Transp)
* Constr Crittenden Co Maint Facility & Salt Storage Crittenden
Structure
* Replace HVAC - Flemingsburg District Office Fleming

The 50 ton chiller was replaced with a new chiller and DDC control was installed.

Transportation Cabinet/General Administration

* Construct Ballard County Maintenance Facility and Salt Ballard
Storage Structure

* Construct Harrison County Maintenance Facility and Salt Harrison
Storage Structure

* Construct Henderson County Maintenance Facility and Salt Henderson
Storage Structure

* Construct Knott County Maintenance Facility and Salt Knott
Storage Structure

* Construct Menifee County Maintenance Facility and Salt Menifee
Storage Structure

* Construct Menifee County Maintenance Facility and Salt Menifee
Storage Structure

* Construct Muhlenberg County Maintenance Facility and Muhlenberg

Salt Storage Structure

Other

2008-2010

CPBOC-6/01/11

2010-2012

2006-2008

2012-2014
2012-2014
2012-2014
2012-2014
2012-2014
2012-2014

2012-2014
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Complete/Not Closed Out 100 12/26/10
Complete/Not Closed Out 100 02/17/11
Bidding

Design/Phase C

Complete/Not Closed Out 100 04/08/09

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

06/20/11

02/15/12

09/10/09
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Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012
Cabinet/Agency/Project Title County
* Construct Nicholas County Maintenance Facility and Salt Nicholas

Storage Structure

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

2012-2014
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Awaiting Initiation by Agency



